

E. INFORME

Título del Proyecto: Nutrition Program for the Primary School of Marccuray.

Institución: Fundacion Alma

Monto de apoyo:

Periodo del reporte: 19/02/14

1. Información del apoyo

I. Objetivos del proyecto.

The Nutrition Program For Marccuray has the primary objective to better the nutrition of the children of the community by working directly with the families of the above mentioned, through the farming and consumption of Guinea Pig (cuyes), Chicken and Vegetables. The main purpose of this is to improve the academic performance of the children by implementing a whole familiar community farming of animals and vegetables in order for the parents to feed the children the products that they intend to farm so that the children have a much larger food income of vitamins, protein and fiber. This project works directly with the families of the children insuring that no strikes, changes or vacations mean a change in the intended nutrition of the children.

II. Resultados logrados a la fecha.

The results and current status of the project by each family has been developed in the following Table:

Nombre:	Cuyes Estado	Gallinas Estado	Módulos de Cuyes y Gallinas	Plantación de Verduras	Pendiente.
Hermelinda Soto Sueldo	10 cuyes	10 Gallinas	Completo	Falta Sembrar Algunas	Sembrado de Hortalizas.
Nelly Coiso Vega (Rayan)	10 Cuyes	10 Gallinas	Completo	Completo	

Sonia Casa Sueldo	10 Cuyes	10 Gallinas	Completo	Falta Sembrar Algunas	Sembrado de Hortalizas
Isidora Coronel (Rayan)	10 Cuyes	10 Gallinas	Completo	Completo	
Ingacia Silva	10 Cuyes	10 Gallinas	Complete	Completo.	
Marina Choque.	9 Cuyes	8 Gallinas	Falta Puerta en Modulo de Gallinas	Falta Sembrar Algunas	Puerta, Sembrado
Pilar Carbajal	10 Cuyes	10 Gallinas	Completo	Completo	
Antonia Carbajal	10 Cuyes	10 Gallinas	Falta Puerta en Modulo de Gallinas	Falta Sembrar Algunas	Puerta, Sembrado
Agripina Huilca	10 Cuyes	10 Gallinas	Completo	Completo	
Veronica Gladys Vega	10 Cuyes	10 Gallinas	Completo	Completo	
Cleofe Casa Carbajal	10 Cuyes	9 Gallinas	Incompleto	Incompleto	TODO
Felicitas Coiso	9 Cuyes	8 (le robaron dos)	Completo	Falta Sembrar Algunas	Mover Jaula de Gallinas, Sembrado.
Esperanza Sueldo	8 Cuyes	8	Falta Puerta en Modulo de Gallinas.	Completo	Puerta Gallinas.
Teresa Huilca	10 Cuyes	10	Completo	Completo	Limpiar Jaula de Gallinas
Sra. Juana (Viuda)	8	9	Falta Puerta Modulo de Gallinas y Limpiar Modulo de Cuyes	Completo	Puerta modulo de Gallinas y Limpiar Modulo Cuyes.
Cecilia Ayma Huilca	10	6	Completo	Completo	
Adelaida	10	10	Completo	Completo.	
Valentina (Rayan)	10	10	Completo	Completo	
Ernestina (Rayan)	10	10	Completo	Completo	
Natalia	Desastre	Desastre	Desastre	Desastre	

III. Analisis de Riesgos.

Risk	Probability	Impact	Has it Happened in this period?	How has the problema been solved?
Lack of participation in the seminars of capacitation.	Low	No capacitation for the families to raise animals.	It has happened in the first two attempts to develop these workshops due to bad weather and failure in the radio communication with the community to organize the meetings.	The problems has been solved by talking to the families about the importance of them attending to these workshops. Also , we have now an established meeting schedule on a monthly basis which states dates of these workshops.
Sickness and death of the animals	High	Death of the animals	Yes	Consulted to the Capacitation expert, and informing the families on what measurments to take to prevent it from happening/ Medicine applications.
Lack of food for the guinea pigs.	Medium	Death of the guinea pigs.	No	-
Abandonment of the Project because of personal reasons.	Low	End of the Project.	Yes	One Families has been going through severe personal problems which led them to leave the community, which caused them to take their animals and children with the,

IV. Analisis de Indicadores.

Indicator.	Has it been acomplished in this stage of the program?
Better nutrition: - 20 families - 27 children. Height and weight.	To be evaluated in the final evaluation.
Better educational performance for the children of the primary school of Markuray.	To be evaluated in the final evaluation.

Better economy for the mother of Markuray.	The Guinea Pigs are already starting to reproduce in some houses, which is leading to expect sales of excess guinea pigs sometime soon in the next evaluation.
--	--

2. Participación de los beneficiarios/as en el proyecto

The participation has now gotten to the point in which we feel a lot more comfortable. There is now a scheduled group meeting every month to be able to converse about various aspects of the project and the attendance in our last group meeting scheduled on February 6th was at 99% of the participants, instead of other past workshops and meetings in which attendance was as low as 55%. The families are now feeding their children of their own productions of Vegetables and Animals, which also has been conversed in the meetings. The community is now asking for more workshops of animals raising and farming to go on for the next group meetings.

V. Resultados no previstos

There has been some negative results on some of the families as mentioned before, some families have shown a lack of interest in the project and have not yet completed their animals modules in some cases, other families gave a lot more importance to the animals and left out on the side the importance of the vegetables planting. Which lead the foundation to take measurement's to incentive the program participants by controlling their development constantly.

Also, some families have reported stolen chickens. This is being attributed to a Hawk that has lurked this community for over 10 years. Some families let their chickens out of their cages for a cleaning, and usual outing of these and apparently the hawk has hunted them down. Measurement's to prevent this from happening; such as not letting the chickens out without supervising are being taken.

2. Breve resumen de la ejecución del proyecto hasta la fecha.

The project is now running a lot better. The monthly Asamblea (program meetings) are helping alot to make sure the Alma Foundation and the community are weel aware and

informed on all aspects of the project. Also the relationship with the community has gotten better and the death estimates of the animals have decreased reasonably. Like mentioned before, some of the families are already reproducing animals and the feeding their children through their own production. The chicken and guinea pig modules are getting perfected and finished. And the weather has now gotten warmer which has helped to be able to have more food for the animals as well as to have these more healthy and procreative.

3. Beneficiarios hasta la fecha.

The beneficiaries up to this date are 20 families

N ^o	Name of the Beneficiary	N ^o of children	Ages	Community
1	Agripina Huillca Paredes	4	12yrs,10yrs,8yrs,4yrs	Marccuray
2	Antonia Carbajal Castro	3	13yrs,8yrs,7yrs	Marccuray
3	Antonieta Saire Ayma	3	9yrs,5yrs,3yrs	Marccuray
4	Cecilia Aima Huillca	4	8yrs,7yrs,6yrs,3yrs	Marccuray
5	Cleofe Ccasa Carbajal	3	7yrs,6yrs,4yrs	Marccuray
6	Esperanza Sueldo Valenzuela	3	10yrs,8yrs, 1mont	Marccuray
7	Eugenia Soto Sueldo	2	10 yr, 6yr	Marccuray
8	Felicitas Valenzuela Ccoyso	1	12yr	Marccuray
9	Gladis Vega Huillca	2	4yrs, 1yr	Marccuray
10	Hermelinda Soto Sueldo	2	8yrs, 3yrs	Marccuray
11	Ignacia Silva Cruz	6	13yrs,12yrs,8yrs,6yrs,4yrs,1.7months	Marccuray
12	Isidora Coronel Quispe	6	16yrs,13yrs,9yrs,7yrs,5yrs,2yrs	Rayan
13	Leonor Huillca Ttica	3	6yrs, 4yrs, 1.10m	Rayan
14	Liberata Huillca Paredes	4	12yrs,7yrs,5yrs,3yrs	Rayan
15	Marina Choque Sueldo	3	8yrs,7yrs,5yrs	Marccuray
16	Natalia Canal Saida	2	1yr, 4months	Marccuray
17	Pilar Carbajal Castro	1	4yrs	Marccuray
18	Teresa Mejia Huanacco	2	2yrs, 7yrs	Marccuray
19	Valentina Ttica Aguila	5	15,12yrs,11yrs,7yrs,2yrs	Rayan
20	Valvina Carbajal Castro	2	9ayrs, 6yrs	Marccuray

4. Lecciones aprendidas.

We have learnt that it was necessary to apply some pressure in the participants of the project, for them to gain interest, and not only this but it was also necessary to ban the people who don't pay interest for the project so that they don't delay the outcome of this program. It has been necessary to take some severe measurements in some cases, and we will still more than likely continue on this philosophy until we achieve the results that we came here looking for.

We have also learned that working with municipality of Olantaytambo has been a little bit more a hassle than what we expected it to be. This mainly because of some informality and delays in delivery of some of their participation on the program and their workers.

5. Otros.

6. Adjuntar fotografías (los más relevantes)



**The cages are now finished in its majority.
And the chickens are now growing, laying eggs and healthier.**



Veronica Gladys Vega and her son Hector besides their Chicken Module.



Our February 6th Asamblea (program meeting) with all the mothers participating in the program.





Meet Veronica and Hector Vega. As children of Veronica Vega a participant of our program. These two children are always happy to see me coming to visit their house. They make me laugh with all the things they play with. Usually I have found them playing in very creative way around the village, most of the times they have slides made out of mud near the steepest bits of the mountains surrounding the village in which they play filling the silent andean community with laughter and happiness.



LEANDRO AIMA HUILLCA, IS A 6 YEAR OLD MARCURAY NATIVE CHILD. OUT OF AL THE FUN LOVING CHILDREN THERE IS UP THERE, LEANDRO CAGHT MY EYE IN MY VISITS UP THERE. HE IS ALWAYS AMAZINGLY KEEN TO ACOMPANY ME WALKING THROUGH ALL THE HOUSES TO CHECK UP ON ADVANCEMENTS OF THE PROJECT. WHEN I AM ABOUT TO LEAVE, HE ALWAYS ASKS. WHEN ARE YOU COMING BACK? HE IS ONE OF THE YOUNGEST CHILDREN OF THE PRIMARY SCHOOL , YET HE IS A LEADER IN ALL THE SCHOOL AND EVEN HIS OLDER CLASS MATES RESPECT HIM AND COUNT ON HIM FOR CERTAIN DEEDS.

Preparado por:

Nombre: Yannick Wende

Título:Program Director

Fecha: 17/11/13